2. End To End Energy Management System

Name of Project	Brief Description	Beneficiary Department	Latest Status
Department Of Power - End To End Energy Management System	The End-to-End Energy Tracking and Management System (EETMS) was initiated to establish a **unified digital platform** for energy accounting, asset mapping, and real-time monitoring across **Generation, Transmission, Distribution, Scheduling, Procurement & Sales** in J&K. **04 June 2025:** First meeting under MD JKPDC – project assigned to BISAG. **16 June 2025:** Attribute framework circulated by BISAG. **17 July 2025:** Dedicated BISAG resource deployed (after MD's intervention). **15–23 July 2025:** Field visits conducted across all corporations. **July–August 2025:** Wireframes prepared and validated. **13 September 2025:** Order No. 05 of JK(PDC) of 2025 issued, deputing officers to BISAG HQ, Ahmedabad. **17–20 September 2025:** Deputed officers visited BISAG HQ → explained complete power flow, asset functionality, and mapping. BISAG developed **asset-mapping code** and initiated dashboard builds. **21 September - 14 October 2025:** Dashboards for **JKSPDC** and **DISCOMs (KPDCL & JPDCL)** finalized; CSV files of generation and transmission assets shared; feeder mapping with JKPTCL completed; users created by BISAG for cross-layer asset mapping. Draft dashboards for **SLDC, JKPTCL, and JKPCL** shared along with data-mapping logic.	**Power Development Department**	• EETMS has transitioned from the development stage to operational deployment across all power sector corporations in Jammu & Kashmir, with live dashboards, MIS reports, and role-based access now functional. • Data integration is underway through APIs and CSV uploads, with **JPDCL and KPDCL APIs now operational**. • On the DISCOM side, **JPDCL and KPDCL APIs are operational** and data integration is functioning. User creation and access management have been successfully tested. Daily Energy Input Alerts are being generated through the system, while Billing Alert generation is presently under testing and validation. • The Alerts & Notifications framework has been finalized, with certain alerts already active while others remain under testing and integration. • User Acceptance Testing (UAT), system stabilization, and incorporation of user feedback are progressing across corporations, alongside resolution of minor issues and deployment of pending modules. • Other open issues like Master data upload, user management, etc. shared with BISAG for implementation and fixing. • The immediate priority is stabilization of production APIs, completion of end-to-end automated data flows, and full operationalization of alerts. Subsequently, Phase-II initiatives involving AI/ML-based forecasting, advanced analytics, anomaly detection, predictive maintenance, and decision-support capabilities will be undertaken.